
Playground Project - Phase 2 - Budget

Phase 2 
Costs

Phase 2 
Income

Other Costs 
and Income

Supplier Description

The reserve agreed at BPC 27/9/22 £14,000.00
-£3,000.00 Enovert Enovert Cost

-£4,603.08 Phase 1 Net Cost (ref BPC 21/6/22 10.1)
-£19.55 Bath Uni Print Phase 2 Engagement Activity – poster 

£50.00 Donation from resident
-£450.00 Tom Sturgess Phase 2 Engagement Activity - Graffiti Workshop

-£92.50 GB Sports Bucket Seat
-£665.00 Caledonia Play Picnic Table

£4.23 Bank Credit Interest on 16/12/22
£26.42 Bank Credit Interest on 31/03/2023

Costs incurred in FY 2022-23 -£3,469.55 £50.00 £8,670.07
Position reported to Council for 20th June 2023 meeting £5,250.52 Total Playground Budget

11/04/2023 £167.55 Bank Credit Interest
18/05/2023 £68.30 Bank Credit Interest
18/05/2023 £691.43 Bank Credit Interest
30/06/2023 -£5.00 Bank Manual Handling Charge
30/06/2023 £32.51 Bank Credit Interest
27/07/2023 £174.77 Bank Credit Interest
04/07/2023 -£30,000.00 Creative Play net of VAT
22/05/2023 -£350.00 Timothy Bowen (Shift-it) Removal of waste
01/08/2023 -£1,983.96 CWS Groundworks and Fence repairs
28/07/2023 £30,000.00 Enovert Grant Funding 

Final Budget -£35,803.51 £30,050.00 £9,799.63 £5,753.51 Contribution to the Project from BPC Funds
Position at end of Phase 2 £4,046.12 Total Playground Budget

Payments made before Dec 2022
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