
Batheaston Parish Council – Council Meeting 12th September 2023 

Playground Working Group 

Phase Two of the Playground Re-development: Financial Summary  

Summary  

1. The project was successfully completed in July, and good feedback has been received by 

residents – and children! – since then.  

2. The final financial position is that it was completed within budget and that ca. £4,000 

remains in the Playground Reserve.   

3. The Working Group propose that these funds are held in the Reserve for the next phase of 

the project.  

Substantial Items to Note:  

1. The Enovert Grant accounted for the greater part of the funding; a grant of £30,000, net of a 

£3,000 contribution from the Parish Council required to secure this grant.   

2. Including this contribution, the total funding to this phase of the project from Parish Council 

reserves was £5,753.51.  

3. The outcome of the project was significantly enhanced by the generous contribution of 

goods and services of CWS Gardening and Landscaping.   
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