Playground Project - Phase 2 - Budget

Phase 2 Phase 2 | Other Costs Supplier Description
Costs Income and Income
The reserve agreed at BPC 27/9/22 £14,000.00
-£3,000.00 Enovert Enovert Cost
-£4,603.08 Phase 1 Net Cost (ref BPC 21/6/22 10.1)
-£19.55 Bath Uni Print Phase 2 Engagement Activity — poster
£50.00 Donation from resident
Payments made before Dec 2022 -£450.00 Tom Sturgess Phase 2 Engagement Activity - Graffiti Workshop
-£92.50|GB Sports Bucket Seat
-£665.00|Caledonia Play Picnic Table
£4.23|Bank Credit Interest on 16/12/22
£26.42(Bank Credit Interest on 31/03/2023

Costs incurred in FY 2022-23 -£3,469.55 £50.00( £8,670.07
Position reported to Council for 20th June 2023 meeting £5,250.52 Total Playground Budget

11/04/2023 £167.55|Bank Credit Interest

18/05/2023 £68.30(Bank Credit Interest

18/05/2023 £691.43|Bank Credit Interest

30/06/2023 -£5.00(Bank Manual Handling Charge

30/06/2023 £32.51|Bank Credit Interest

27/07/2023 £174.77|Bank Credit Interest

04/07/2023| -£30,000.00 Creative Play net of VAT

22/05/2023 -£350.00 Timothy Bowen (Shift-it]Removal of waste

01/08/2023| -£1,983.96 CWS Groundworks and Fence repairs

28/07/2023 £30,000.00 Enovert Grant Funding
Final Budget -£35,803.51| £30,050.00| £9,799.63 £5,753.51 Contribution to the Project from BPC Funds

Position at end of Phase 2

£4,046.12 Total Playground Budget
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