
Task 
ID Task

Duration 
(days)

Preceeding 
tasks Wk 11 Wk12 Wk 13 Wk 14 Wk 15 Wk 16 Wk 17 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22 Wk 23 Wk 24 Wk 25 Wk 26 Wk 27

1 Appoint tree surgeon 0d
2 Submit tree work notification 0d 1
3 B&NES agreement to works 0d
4 Appoint paths contractor 0d 3
5 Remove 3 trees 2d 2
6 Close garden to public 28d 3,4
7 Dig out footings for paths 4d 4,5,6
8 Dispose of spoil 1d 7
9 Lay and compact Type 1 4d 7

10 Check gradients and falls 1d 9
11 Haunch in path edging 3d 10
12 Spread self-binding gravel 2d 11
13 Roll self-binding gravel 2d 12
14 Drying time 2d 13
15 Tidy and clear storage area 1d 7,8,9,12
16 Re-open garden to public 0d 14,15


